

TNSA

James W. Manning, Jr.
Chairman

Harry Devine
Vice Chairman

P.O. Box 765
Neptune, N.J. 07753

•
Phone (732) 922-3434
Fax (732) 922-6653

Alonzo Wright
Treasurer
James Mowczan
Secretary
Linda Johnson
Assistant Secretary

PUBLIC ANNOUNCEMENT

Odor Control Improvement Project:

The Township of Neptune Sewerage Authority is pleased to announce that it has awarded the Odor Control Improvement Project to T.R. Weniger. The project will consist of furnishing, installing, testing and placing into service two (2) Odor Control Systems at the Authority's influent channels located at the wastewater treatment plant. These units are designed to remove hydrogen sulfide and ammonia, which will reduce odors emanating from the plant. The units have been delivered to the site and the contractor has submitted permits to Neptune Township for approval. Once received, work will begin on the installation of the units. The project completion time line is ninety (90) days once the permits are received. Project timelines are subject to change based on availability of supplies and supply chain issues. T.R. Weniger has notified the Authority that there is long lead times on two main items for the project, the fiberglass ducts for capturing the gases and grate covers to contain the gases. The lead time is approximately 10-12 weeks. TNSA will be working with the contractor to do the best we can to get the units up and running as soon as possible. We will continue to provide project updates through completion.

Digester No. 3 Cover Replacement & Sludge Mixing System Upgrade Project:

The Township of Neptune Sewerage Authority is preparing to begin startup of Digester No. 3 at the end of June with a time line of approximately ten to twelve weeks. After reviewing startup alternatives prepared by the consulting engineer, the best method for the Authority to achieve a healthy digester is to truck in approximately 157,500 gallons of seed sludge from the Ocean County Utilities Authority at five (5) truckloads per day for five (5) days. Trucks from the OCUA will run Monday through Friday between the hours of 7am to 5pm. As part of operating the treatment plant, TNSA will continue to haul out sludge during the seed sludge week and a total of approximately thirteen (13) may result during the day. The number of trucks will decrease over the duration of startup.

The Township of Neptune Sewerage Authority sincerely apologizes for any inconvenience and thanks you for your patience and understanding. Both projects represent a critical investment for the Authority in support of our commitment to protecting the environment, while providing our customers professional, safe and efficient wastewater treatment on a 24/7 basis.

TNSA will be providing updates on our website at www.tnsa-nj.org under "Public Announcement" link. In the meantime, if you have any questions or concerns please feel free to contact the Authority.